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BEFORE THE HON'BLE CENTRAL ELECTRICITY REGULATORY 
COMMISSION, NEW DELHI 

PETITION NO. /TV 2026 

IN THE MATTER OF: 

Rajasthan IV A Power Transmission Limited . . .Petitioner 

Versus 

Central Transmission Utility of India Limited & Ors. . ..Respondents 

MEMO OF PARTIES 

1. Rajasthan IV A Power Transmission Limited 

T-15 A, Third Floor, Salcon Rasvilas, Saket, 

New Delhi — 110017 ...Petitioner 

VERSUS 

1. Central Transmission Utility of India Limited, 

Floors 5th-10th, Tower 1, 

IRCON International Tower, Gurgaon, Haryana - 122003 

2. PFC Consulting Limited, 

9th Floor, A-Wing, Statesman House, 

Connaught Place, New Delhi - 110001 

3. Chandigarh Electricity Department, 

UT-Chandigarh, Div-11, Opposite Transport Nagar, 

Industrial Area Phase - I, Chandigarh. 

4. Chandigarh Power Distribution Limited, 

4th Floor, SCO 33 to 35, Sector 34A, 

Chandigarh-160022 

5. BSES Rajdhani Power Limited, 

AVP (PMG), PMG Office, 2nd Floor B-Block, 

Nehru Place, New Delhi — 110019. 
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6. BSES Yamuna Power Limited 

Asstt. Vice President (PMG), Shakti Kiran Bldg, Second Floor, 

Karkardooma, New Delhi - 110032. 

7. New Delhi Municipal Council, 

AAO (Commercial), 19th Floor, NDMC, Palika Kendra, 

Sansad Marg, New Delhi — 110001. 

8. Tata Power Delhi Distribution Limited, 

Power Management Group, Technology Centre, Near PP-3 Grid Sub Station, 

Opp. PP Jewellers, 

Netaji Shubhash Place, Pitampura, New Delhi — 110034 

9. Himachal Pradesh State Electricity Board, 

PR&ALDC, HPSEB Ltd, 132 KV S/S Tutu, 

Shimla — 171011, Himachal Pradesh. 

10. Haryana Power Purchase Centre, 

Shakti Bhawan, Energy Exchange, 

Panchkula, Haryana 

11. Power Development Department, 

Jammu SLDC Building, Ist Floor, Gladni, 

Power House Narwal, Jammu, Jammu & Kashmir. 

12. Jammu Kashmir Power Corporation Limited, 

220/66/33 kV Gladni SS SLDC Building Narwal, 

Jammu 

13. Punjab State Power Corporation Limited, 

Shed No. T-1A, Thermal Designs, 

Patiala — 147001, Punjab. 

14. HVDC Dadri, POWERGRID, 

B-9, Qutub Institutional Area, 

Katwaria Sarai, New Delhi - 110016. 
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15. HVDC Rihand, POWERGRID, 
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B-9, Qutub Institutional Area, 

Katwaria Sarai, New Delhi - 110016. 

16. Ajmer Vidyut Vitran Nigam Limited, 

The Superintending Engineer (Billing), Rajasthan Urja Vikas Nigam Limited, 

132 KV, Sub- Station Building, Calgiri Road, 

Malviya Nagar, Jaipur-302017, Rajasthan 

17. Jodhpur Vidyut Vitran Nigam Limited, 

The Superintending Engineer (Billing), 

Rajasthan Urja Vikas Nigam Limited, 132 KV, Sub- Station Building, Calgiri Road, 

Malviya Nagar, Jaipur-302017, Rajasthan. 

18. Jaipur Vidyut Vitran Nigam Limited, 

The Superintending Engineer (Billing), Rajasthan Urja Vikas Nigam Limited, 

132 KV, Sub- Station Building, Calgiri Road 

Malviya Nagar, Jaipur-302017, Rajasthan 

19. North Central Railway, 

DRM Office Nawab Yusuf Road — 211011 

20. Uttarakhand Power Corporation Limited, 

Urja Bhjawan, Kanwali Road, Dehradun - 248001 

21. Uttar Pradesh Power Corporation Limited, 

Fund Management, Shakti Bhawan, 

14 Ashok Marg, Lucknow, Uttar Pradesh 

22. AD Hydro, 

AD Hydro Power Limited, Bhilwara Towers, A-12, 

Sector-1, Noida, Uttar Pradesh — 201301. 

23. GMR Kamalanga Energy Limited, 

25/1 SKIP HOUSE, 25/1 Skip House, 

Museum Road, Museum Road, 

Bangalore, Karnataka — 560025. 

24. MB Power (Madhya Pradesh) Limited, 

34IPN*94 
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239, Okhla Industrial Estate, Phase —III, 

New Delhi - 110020. 

25. HVDC Agra, POWERGRID, 

B-9, Qutub Institutional Area, New Delhi 

26. HVDC Balia, POWERGRID, 

POWERGRID B-9, Qutub Institutional Area, 

Katwaria Sarai, New Delhi — 110016 

27. HVDC Bhiwadi, POWERGRID, 

POWERGRID B-9, Qutub Institutional Area, 

Katwaria Sarai, New Delhi — 110016 

28. HVDC Kurukshetra, POWERGRID, 

POWERGRID B-9, Qutub Institutional Area, 

Katwaria Sarai, New Delhi — 110016. 

29. Northern Indian Railway, 

Sr. DEE, TRD, 

Delhi Division Central Delhi 

30. Noida Power Company Limited, 

Electric Sub Station Knowledge Park IV, 

Greater Noida, Uttar Pradesh — 201310 

31. Northern Railways, 

Sr. DEE/ TRD, DRM Office, Hazratgan 

Lucknow, Uttar Pradesh — 226001. 

32. Avaada Energy Private Limited 

Hubtown Solaris, 4th Floor, 406, N.S. Phadke Marg, 

Near Andheri East West flyover, 

Mumbai, Maharashtra - 400069 

33. BN Dispatchable-1 Private Limited 

Unit 4A, 2nd Floor, Infinity Tower A, 

DLF Cyber City, Gurugram, Haryana — 122002 

5



34. Gamma Renewables India Project One Private Limited 

Flat No. 502, Sector 14, Navi Mumbai, 

Thane, Mumbai, Maharashtra - 400709 

35. NTPC Renewable Energy Limited 

A-8A, EOC, NTPC, Sector 24, 

Noida, Gautam Budh Nagar, Uttar Pradesh - 201301 

36. Renew Solar Power Private Limited 

138, Ansal Chamber Bika Ji Cama, 

Chamber New Delhi - 110029 

...Respondent  

Petitioner 

Through 

PHOENIX LEGAL LEGAL 
Advocates for the Petitioner, 

Phoenix House, 
254, Okhla Industrial Estate, 

Phase III, New Delhi — 110020 

PLACE: 

DATE: 

New Delhi

08.06.2026
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BEFORE THE HON'BLE CENTRAL ELECTRICITY REGUL 
COMMISSION, NEW DELHI 

PETITION NO. /TL/ 2026 

IN THE MATTER OF: 

T  A 

S:eater

44- 
1.‘ 

Reg. iviNuorn. a01049. * 
Exp On 

29/09/2028 

OF` 

Petition under Section 14 of the Electricity Act, 2003 read with Regulation 5 of the Central 

Electricity Regulatory Commission (Procedure, Terms and Conditions for grant of 

Transmission Licence and other related matters) Regulations, 2024 seeking grant of 

transmission licence in respect of the RTM schemes approved by Central Transmission Utility 

of India Limited vide Office Memorandum dated 20.01.2025 and 05.05.2025. 

AND IN THE MATTER OF: 

Rajasthan IV A Power Transmission Limited 

Versus 

Central Transmission Utility of India Limited & Ors. 

MOST RESPECTFULLY SHOWETH: 

...Petitioner 

...Respondents 

1. The present Petition is being filed on behalf of Rajasthan IV A Power Transmission 

Limited ("Petitioner") under Section 14 of the Electricity Act, 2003 ("Electricity Act") 

read with Regulation 5 of the Central Electricity Regulatory Commission (Procedure, 

Terms and Conditions for grant of Transmission Licence and other related matters) 

Regulations, 2024 ("Transmission Licence Regulations") seeking grant of inter-State 

transmission licence ("Transmission Licence") to the Petitioner in respect of the 

Regulated Tariff Mechanism ("RTM") schemes approved by Central Transmission 

Utility of India Limited ("CTUIL") by way of Office Memoranda dated 20.01.2025 and 

05.05.2025. 

2. The Petitioner is already an inter-State transmission licensee in terms of Section 2(73) of 

the Electricity Act, having been granted inter-State transmission licence by order dated 

14.02.2025 passed by this Hon'ble Commission in Petition No. 316/TL/2024 in relation 

to the project titled "Transmission system for evacuation of power from Rajasthan REZ 

Ph-IV (Part-2: 5.5 GW) (Jaisalmer/ Barmer Complex): Part A". For the said project, the 

Petitioner has executed Transmission Service Agreement dated 21.08.2024 pursuant 
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the tariff-based competitive bidding under Section 63 of the Electricity Act. The present 

Petition, however, pertains only to the separate RTM schemes approved by CTUIL vide 

Office Memoranda dated 20.01.2025 and 05.05.2025. 

3. On 28.10.2021, the Ministry of Power, Government of India ("MoP"), by way of Office 

Order dated 28.10.2021, directed that ISTS schemes costing less than or equal to Rs. 100 

crores shall be approved by CTUIL, along with their mode of implementation, under 

intimation to the National Committee on Transmission ("NCT") and the MoP. A copy of 

the Office Order dated 28.10.2021 is annexed herewith and marked as Annexure-P/1. 

4. Through Office Memorandum ("OM") dated 20.01.2025, CTUIL approved the ISTS 

scheme for "implementation of 1 no. of 400 kV line bay at 765/400/220 kV Fatehgarh-IV 

(Sec-2) PS for interconnection of 600 MW REGS of M/s ReNew Solar Power Pvt. Ltd." 

under the RTM mode to be implemented by the Petitioner. A copy of the OM dated 

20.01.2025 is annexed herewith and marked as Annexure-P/2. 

5. Subsequently, by Office Memorandum dated 05.05.2025, CTUIL approved the ISTS 

scheme for "implementation of 3 nos. 220 kV line bays and 1 no. 400 kV line bay for 

interconnection of REGS at 765/400/220 kV Fatehgarh-IV (Sec-2) PS" under the RTM 

mode to be implemented by the Petitioner. A copy of the OM dated 05.05.2025 is annexed 

herewith and marked as Annexure-P/3. 

6. By way of Board Resolutions dated 25.02.2026, the Board of Directors of the Petitioner, 

inter alia, approved the implementation of the RTM schemes approved by Office 

Memoranda dated 20.01.2025 and 05.05.2025. Copies of the relevant Board Resolutions 

are annexed herewith and marked as Annexure-P/4(Colly.). 

7. In view of the Office Order dated 28.10.2021 issued by MoP, since the aforesaid ISTS 

schemes involve an investment of less than or equal to Rs. 100 crores, the same stand 

approved by CTUIL and do not require separate approval from the MoP or the NCT. 

8. It is submitted that the RTM schemes forming subject matter of the present Petition 

pertain only to line bays at the existing 400/220 kV Fatehgarh-IV (Section-2) Pooling 

Station. Accordingly, the Petitioner is approaching this Hon'ble Commission for grant of 

TA 
s H 

Greater 
ap i 37 Mumba < 

Reg. No. 10049 
Exp. On 

29/09/202a 

eparate transmission licence in respect of the elements set out below: 
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gfr 
S. 

No. 

Name Voltage Transformer Reactive / No. of Remarks 

(location) Level(s) 

(kV) 

(Nos. and 

MVAR 

capacity) 

capacitative 

compensation 

(device with 

Bays 

MVAR 

Capacity) 

Scheme 1 (OM dated 05.05.2025) 3 nos. 220 kV line bays and 1 no. 400 kV line bay for 

interconnection of REGS at 765/400/220 kV Fatehgarh-IV (Sec-2) PS 

1. 

2. 

1  A 
sk-k c 

'ct Greater 
Mumbal 

Reg. No. 10049 

Exp. On 
29/09/2028 

Or __ 

Fatehgarh-

IV 

(Section-2) 

Pooling 

Station 

Fatehgarh-

IV 

(Section-2) 

Pooling 

Station 

Fatehgarh-

IV 

(Section-2) 

ooling 

tion 

220 kV 

220 kV 

220 kV 

N.A. 

N.A. 

N.A. 

N.A. 

N.A. 

N.A. 

1 

1 

1 

For 

interconnection 

of 300 MW 

REGS of M/s 

Avaada Energy 

Pvt. Ltd.; 

proposed RTM 

element; SCOD: 

07.11.2026. 

For 

interconnection 

of 300 MW 

REGS of M/s 

BN 

Dispatchable-1 

Pvt. Ltd.; 

proposed RTM 

element; SCOD: 

07.11.2026. 

For 

interconnection 

of 300 MW 

REGS of M/s 

Gamma 

• .-
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. , 
e 

S. 

No. 

4. 

Name 

(location) 

Fatehgarh-

IV 

(Section-2) 

Pooling 

Station 

Voltage 

Level(s) 

(kV) 

400 kV 

Transformer 

(Nos. and 

MVAR 

capacity) 

N.A. 

Reactive / 

capacitative 

compensation 

(device with 

MVAR 

Capacity) 

N.A. 

No. of 

Bays 

1 

(along 

with 

associated 

Tie bay)_ 

Remarks 

Renewables 

India Project 

One Pvt. Ltd.; 

proposed RTM 

element; SCOD: 

30.12.2026. 

For 

interconnection 

of 900 MW 

REGS of M/s 

NTPC 

Renewable 

Energy Ltd.; 

proposed RTM 

element; SCOD: 

30.12.2026. 

Scheme 2 (OM dated 20.01.2025): 1 no. of 400 kV line bay at 765/400/220 kV Fatehgarh-IV 

(Sec-2) PS for interconnection of 600 MW REGS of M/s ReNew Solar Power Pvt. Ltd. 

Greater ":•"7

CO Mumtai 
Reg. No. 10049 

Exp. O 
29/C3/2028

Fatehgarh-

IV 

(Section-2) 

Pooling 

Station 

400 kV N.A. N.A. 1 For 

interconnection 

of 600 MW 

REGS of M/s 

ReNew Solar 

Power Pvt. Ltd.; 

proposed RTM 
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S. 

No. 

Name 

(location) 

Voltage 

Level(s) 

ON) 

Transformer 

(Nos. and 

MVAR 

capacity) 

Reactive I 

capacitative 

compensation 

(device with 

MVAR 

Capacity) 

No. of 

Bays 

Remarks 

element; SCOD: 

07.11.2026. 

9. It is submitted that, under Section 14 of the Electricity Act read with the Transmission 

Licence Regulations, this Hon'ble Commission may grant a transmission licence to any 

person making an application in accordance with Section 15 of the Electricity Act. The 

relevant provisions of Sections 14 and 15 of the Electricity Act are reproduced as under: 

i r 
,...., Q~Greater 

co Mumtai < 
Reg. No. 10049 

Exp. On 
29/09/2.028 

"Section 14. (Grant of licence): 

The Appropriate Commission may, on an application made to it under 
section 15, grant a licence to any person —

(a) to transmit electricity as a transmission licensee; or 

(b) to distribute electricity as a distribution licensee; or 

(c) to undertake trading in electricity as an electricity trader, 

in any area as may be specified in the licence: 

Provided that any person engaged in the business of transmission or 
supply of electricity under the provisions of the repealed laws or any Act 
specified in the Schedule on or before the appointed date shall be deemed to 
be a licensee under this Act for such period as may be stipulated in the 
licence, clearance or approval granted to him under the repealed laws or 
such Act specified in the Schedule, and the provisions of the repealed laws or 
such Act specified in the Schedule in respect of such licence shall apply for a 
period of one year from the date of commencement of this Act or such earlier 
period as may be specified, at the request of the licensee, by the Appropriate 
Commission and thereafter the provisions of this Act shall apply to such 
business: 

Provided further that the Central Transmission Utility or the State 
Transmission Utility shall be deemed to be a transmission licensee under this 
Act: 

Provided also that in case an Appropriate Government transmits 
electricity or distributes electricity or undertakes trading in electricity, 
whether before or after the commencement of this Act, such Government shall 

11 9* 
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be deemed to be a licensee under this Act, but shall not be required to obtain 
a licence under this Act: 

Provided also that the Damodar Valley Corporation, established under 
sub-section (1) of section 3 of the Damodar Valley Corporation Act, 1948, 
shall be deemed to be a licensee under this Act but shall not be required to 
obtain a licence under this Act and the provisions of the Damodar Valley 
Corporation Act, 1948, in so far as they are not inconsistent with the 
provisions of this Act, shall continue to apply to that Corporation: 

Provided also that the Government company or the company referred 
to in sub-section (2) of section 131 of this Act and the company or companies 
created in pursuance of the Acts specified in the Schedule, shall be deemed 
to be a licensee under this Act: 

Provided also that the Appropriate Commission may grant a licence to 
two or more persons for distribution of electricity through their own 
distribution system within the same area, subject to the conditions that the 
applicant for grant of licence within the same area shall, without prejudice 
to the other conditions or requirements under this Act, comply with the 
additional requirements relating to the capital adequacy, credit-worthiness, 
or code of conduct as may be prescribed by the Central Government, and no 
such applicant, who complies with all the requirements for grant of licence, 
shall be refused grant of licence on the ground that there already exists a 
licensee in the same area for the same purpose: 

Provided also that in a case where a distribution licensee proposes to 
undertake distribution of electricity for a specified area within his area of 
supply through another person, that person shall not be required to obtain 
any separate licence from the concerned State Commission and such 
distribution licensee shall be responsible for distribution of electricity in his 
area of supply: 

Provided also that where a person intends to generate and distribute 
electricity in a rural area to be notified by the State Government, such person 
shall not require any licence for such generation and distribution of 
electricity, but he shall comply with the measures which may be specified by 
the Authority under section 53: 

Provided also that a distribution licensee shall not require a licence to 
undertake trading in electricity. 

aT 
fc'`. Greater 
co Mumt)i 

Reg. No. 10049 
Q\ v r, On 

\1/4

A 
C 

Section 15. (Procedure for grant of licence): --- (1) Every application under 
section 14 shall be made in such form and in such manner as may be 
specified by the Appropriate Commission and shall be accompanied by such 
fee as may be prescribed. 

(2) Any person who has made an application for grant of licence shall, within 
seven days after making such application, publish a notice of his application 
with such particulars and in such manner as may be specified and a licenc 
shall not be granted — 

, 
'1111y 
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N until the objections, if any, received by the Appropriate Commission 
in response to publication of the application have been considered 
by it: Provided that no objection shall be so considered unless it is 
received before the expiration of thirty days from the date of the 
publication of the notice as aforesaid; 

(ii) until, in the case of an application for a licence for an area 
including the whole or any part of any cantonment, aerodrome, 
fortress, arsenal, dockyard or camp or of any building or place in the 
occupation of the Government for defence purposes, the Appropriate 
Commission has ascertained that there is no objection to the grant of 
the licence on the part of the Central Government. 

(3) A person intending to act as a transmission licensee shall, immediately 
on making the application, forward a copy of such application to the Central 
Transmission Utility or the State Transmission Utility, as the case may be. 

(4) The Central Transmission Utility or the State Transmission Utility, as 
the case may be, shall, within thirty days after the receipt of the copy of the 
application referred to in sub-section (3), send its recommendations, if any, 
to the Appropriate Commission: Provided that such recommendations shall 
not be binding on the Commission. 

(5) Before granting a licence under section 14, the Appropriate Commission 
shall — 

C 

7 Greater 

co Mumbai 
Reg. 14,3. 10049 

c t \ • F.x0. On 

(a) publish a notice in two such daily newspapers, as that Commission 
may consider necessary, stating the name and address of the person to 
whom it proposes to issue the licence; 

(b) consider all suggestions or objections and the recommendations, if 
any, of the Central Transmission Utility or State Transmission Utility, 
as the case may be. 

(6) Where a person makes an application under sub-section (1) of section 14 
to act as a licensee, the Appropriate Commission shall, as far as practicable, 
within ninety days after receipt of such application, -

(a) issue a licence subject to the provisions of this Act and the rules 
and regulations made thereunder; or 

(b) reject the application for reasons to be recorded in writing if such 
application does not conform to the provisions of this Act or the rules 
and regulations made thereunder or the provisions of any other law 
for the time being in force: 

Provided that no application shall be rejected unless the applicant 
has been given an opportunity of being heard 

(7) The Appropriate Commission shall, immediately after issue of a licence, 
forward a copy of the licence to the Appropriate Government, Authority, 
local authority, and to such other person as the Appropriate Commission 
considers necessary" 
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10. The procedure for grant of transmission licence has been provided under Regulation 5 of 

the Transmission Licence Regulations. The relevant provisions thereof are reproduced 

below for ready reference: 

A 
<<„\-\ k 

.c Greater 

co 
Reg. Na. 10049

F.:" Or 
201 - 

igr 

"5. Procedure for Grant of Licence 

(1) The application for the grant of licence shall be made to the Commission 
in Form-I appended to these regulations and shall be accompanied by such 
fee as may be prescribed by the Central Government from time to time under 
sub-section (1) of section 15 of the Act. 

(2) The application shall be supported with an affidavit in accordance with 
Regulation 17 of the Central Electricity Regulatory Commission (Conduct of 
Business) Regulations, 2023. 

(3) The applicant shall submit the original application in electronic form 
along with enclosures on the e-filing portal of the Commission and 
electronically serve a copy of such application on all the concerned DICs of 
the project and the Central Transmission Utility. The application shall be 
served through e-mail on the concerned DICs of the project who are not 
registered on the e-filing portal of the Commission. 

(4) The applicant shall also upload the complete application along with 
annexures on its website, in English. The applicant shall also upload on its 
website, the details as per Form-I and Form-II appended to these regulations 
in the Indian language of the State or the Union Territory where an element 
of the project or concerned transmission line is situated or proposed to be 
situated. The application shall be kept posted on the website of the applicant 
till such time the application is disposed of by the Commission. 

(5) The applicant shall, within 3 working days of filing the application, 
publish a notice of its application in Form-II appended to these regulations 
in at least two leading daily digital newspapers, one in English language and 
another in the Indian language of the State or Union Territory where an 
element of the project or concerned transmission line is situated or proposed 
to be situated, inviting comments from the general public. The notice shall 
also be kept posted on the website of the applicant. 

(6) The Registry of the Commission shall carry out a preliminary scrutiny of 
the application and convey the defects, if any, as far as possible within 7 days 
of receipt of the application. The defects shall be rectified by the applicant 
within a period of 7 days from the date of such intimation from the Registry 
of the Commission. 

(7) In the notice published in the digital newspapers and on the applicant's 
website under this Regulation, it shall be indicated that the suggestions and 
objections to the application, if any, may be filed by any person within 15 
days of publication of the notice to The Secretary, Central Electricity 
Regulatory Commission at the address where the office of the Commission is 
situated and at email id: registry@cercind.govin. Any suggestion or 

bjection received in response to the public notice shall be shared with the 
plicant and the respondents by the Registry of the Commission. 
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(8) The applicant shall within 3 working days from the date of publication of 
the notice in terms of Clause (5) of this Regulation submit to the Commission 
on affidavit the details of the notice published, names of the digital 
newspapers in which the notice has been published, the dates and places of 
their publication and enclosing the relevant pages of the publication of 
notice. 

(9) The CTUIL shall send its recommendations, if any, to the Commission on 
the proposal for grant of licence made in the application as far as practicable 
within a period of 10 (ten) days from the date of receipt of the application 
with a copy to the applicant: Provided that if CTUIL is unable to submit its 
recommendations within a period of 10 days, it shall inform the Commission 
the reasons for the same and submit its recommendations within a period of 
30 (thirty) days from the date of receipt of the application: 

Provided further that along with its recommendations, CTUIL shall submit 
the copy of approval of the transmission project by the Central Government 
in terms of Electricity (Transmission System Planning, Development and 
Recovery of Inter-state Transmission Charges) Rules, 2021 as amended from 
time to time. 

A dt? 
k
90 

et GreateT 7
,(15, 

n. 10049
41;:r 7- 7, On 

p.028 

Explanation: The recommendations of the Central Transmission Utility shall 
not be binding on the Commission. 

(10) The applicant may file its comments, duly supported by an affidavit, on 
the recommendations made by CTUIL and the suggestions and objections, if 
any, received in response to the public notice within 7 working days of receipt 
of such suggestions and objections, with an advance copy to the CTUIL and 
the person, if any, who has filed the suggestions and objections on the 
proposal made in the application. 

(11) The Commission after considering the suggestions and objections 
received from the DICs and in response to the public notice published by the 
applicant, and the recommendations, if any, received from CTUIL may either 
propose to grant the licence to the applicant or for reasons to be recorded in 
writing, reject the application. 

(12) Before granting a licence, the Commission shall publish a notice of its 
proposal on the Commission's website and in two daily digital newspapers, 
having wide circulation, as the Commission may consider appropriate, 
stating the name and address of the person to whom it proposes to grant the 
licence, details of the project for which it proposes to grant a licence, location 
or route of the elements of the project, and any other details that the 
Commission may consider appropriate, to invite further suggestions and 
objections on its proposal within 15 days of the publication of the notice. 

(13) The Commission may, after consideration of the further suggestions and 
objections, if any, received in response to the public notice in terms of Clause 
(12) of this Regulation, grant licence to the applicant in Form-Ill appended 
to these regulations or for reasons to be recorded in writing, reject the 

plication. 

15



·:) ..;. 

.

.

11. 

(14) The Commission shall before granting licence or rejecting the
application under the provisions of this Regulation provide an opportunity of
hearing to the applicant, CTUIL, the concerned DICs, or the person who has
filed suggestions and objections, or any other interested person.

(15) The Commission shall, within 7 days of making the order to grant the
licence to an applicant send a copy of the licence to the Central Government,
the Central Electricity Authority, the Central Transmission Utility, the
applicant and the concerned DJC(s)."

As per Regulation 5(1) of the Transmission Licence Regulations, the Petitioner is 

required to provide the details of the elements proposed to be covered under the 

Transmission Licence in the prescribed Form-I, along with the requisite court fee. It is 

submitted that the requisite fee for filing the present application has been paid by the 

Petitioner. The prescribed Form-I along with the certificate of incorporation of the 

Petitioner are annexed herewith and marked as Annexure-P/5(Colly.). 

12. It is most respectfully submitted that a copy of the present Petition for grant of

Transmission Licence has been forwarded to the concerned Designated Inter-State

Customers ("·DICs") in terms of Regulation 5(3) of the Transmission Licence

Regulations.

13. It is further submitted that a copy of the instant Petition is being furnished to CTUIL, as

required under Regulation 5(3) of the Transmission Licence Regulations.

14. It is submitted that a copy of the present Petition, along with all annexures and enclosures,

has also been posted on the Petitioner's website (https://www.apraavacom/), in

accordance with Regulation 5(4) read with Regulation 5(5) of the Transmission Licence

Regulations.

15. It is submitted that the Petitioner shall, in future, comply with all other requirements

prescribed under the Transmission Licence Regulations and place the requisite

compliance on record before this Hon'ble Commission.

16. In the above facts and circumstances, the grant of a Transmission Licence for the

proposed elements has become necessary for the Petitioner to implement the approved

schemes. As per Section 14 of the Electricity Act read with the relevant provisions of the

mission Licence Regulations, this Hon 'ble Commission has the power to grant a 

ission licence to the Petitioner. 

i 
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17. The Petitioner humbly prays that the present Petition be taken on record and its prayers 

be allowed. 

PRAYERS 

In view of the facts and circumstances as brought out above, the Petitioner 

respectfully prays that the Hon'ble Commission may be pleased to: 

(a) allow the present Petition and grant the transmission licence to the Petitioner for 

implementation of the inter-state transmission schemes approved by Central 

Transmission Utility of India by way of its Office Memoranda dated 20.01.2025 

and 05.05.2025; 

(b) condone any inadvertent omissions / errors / shortcomings and permit the Petitioner 

to add / modify / change / alter this filing and make further submissions as may be 

required at a future date; and 

(c) pass any other order(s) / direction(s) as this Hon'ble Commission may m fit and 

proper in the facts and circumstances of the present case. 

PETITIONER / 

RAJASTHAN IV A POWER TRANSMISSION LIMIT F 

Through 
Greater 

, munibai 

Reg 
t40.10049 

. -• n0- 

2910-

PLACE: 

DATE: 

PHOENIX LEGAL 
Advocates for the Petitioner, 

Phoenix House, 
254, Okhla Industrial Estate, 

Phase III, New Delhi — 110020 

xted4(40440

New Delhi

08.06.2026
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DECLARATON 

The Petitioner(s) above named hereby solemnly declare(s) that nothing material has been 

concealed or suppressed and further declare(s) that the enclosures and typed set of material 

papers relied upon and filed herewith are true copies of original(s)/fair representation of the 

originals/true translation thereof. 

Verified at Mumbai on the day of June 2026. 

COUNSEL FOR PETITIONER PETITIONER 

VERIFICATION 

Verified at Mumbai on this day of June 2026, that the contents of my above noted affidavit 

are true and correct to my knowledge and no part of it is false and nothing materia las been 

concealed therefrom 

0 

1 A 
),\-\ -TO

Greater 
CC murnbai 
°:1 1° °49Reg. 

ExP• (pn
2g/ 0912°28

'CC 

PETITIONER *LW JO 

8th

8th

18



BEFORE THE HON'BLE CENTRAL ELECTRICITY REGULATORY 

COMMISSION, NEW DELHI 

PETITION NO. /TL/ 2026 

IN THE MATTER OF: 

Petition under Section 14 of the Electricity Act, 2003 read with Regulation 5 of the Central 
Electricity Regulatory Commission (Procedure, Terms and Conditions for grant of 
Transmission Licence and other related matters) Regulations, 2024, seeking grant of 
Transmission Licence in respect of the RTM transmission elements awarded to the Petitioner 

by way of CTUIL Office Memoranda dated 20.01.2025 and 05.05.2025. 

AND IN THE MATTER OF: 

Rajasthan IV A Power Transmission Limited 

Versus 

Central Transmission Utility of India Limited & Ors. 

AFFIDAVIT 

...Petitioner 

...Respondents 

I, Nabeel Saleem Tharakkandathil, S/o Late T.B. Salim, aged 49 years, the Authorised 
Representative of the Petitioner, having office at 7th Floor Fulcrum, Sahar Road, Andheri East, 
Mumbai, do hereby solemnly affirm and state as follows: - 

1. That the deponent is the authorised signatory of Petitioner and is well conversant with the 

facts and the circumstances of the case and therefore competent to swear this affidavit. 

2. That the accompanying Petition under Section 14 of the Electricity Act, 2003 read with 

Regulation 5 of the Central Electricity Regulatory Commission (Procedure, Terms and 
Conditions for grant of Transmission Licence and other related matters) Regulations, 

2024, has been filed by my authorised representative / nominated counsel under my 
instruction and the contents of the same are true and correct to the best of my knowledge 

and belief. 

That the contents of Para _ to ___ of the facts as mentioned in the Petition are true and 
A°  74460  .ct based on my personal knowledge, belief and records maintained in the office and 

gozi6ow 
uo . dx3 I' 

; V 0 9 Ig'woti ba'ti A 0,,, lo

4 lawalo _N 

0 k S''

1 
1 "44411 .1 $ ) 

1 8
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the contents of Para to of the Petition are believed to be true on the basis of the 

legal advice received. 

4. That the annexures annexed to the Petition are correct and true copies of the respective 

originals. 

5. That the Deponent has not filed any other Petition or Appeal before any other forum or 

court of law with respect to the subject matter of the dispute. 

PONE 

VERIFICATION 

Fit 
JIL 

Verified at Mumbai on this   day of June 2026, that the contents of my above no [et 41.11 .110

affidavit are true and correct to my knowledge and no part of it is false and nothing material 

has been concealed therefrom. 

V 

T 

8 

V 

a d

a  v

Gr, 
il f .' , A guinbai 

arashtra
egn. No. 10049

T 

C. YADAV Air ATE a; NOTARY GOVT. OF INDIA Fiat No. 505, Bldg. No.21-G, Laxmi C.1M Sngharsh Nagar Chandivali Farm Road, AnCkri, (4. Mumbai - 400 072. 

31. 

NOTA 

3 

Reg. No.: 

Sr. No.: 

DATE 

uo 
. 9zottz.4.16:116z 
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47:s 141
NOTA 
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No.15/3/2018-Trans-Pt(5) 
Government of India 

Ministry of Power 
Shram Shakti Bhawan, Rafi Marg, New Delhi 

Dated, the 28h October 2021 

OFFICE ORDER 

Subject: - Re-constitution of the "National Committee on Transmission" (NCT) - reg. 

In super-session of this Ministry's Office Order No. 15/3/2017-Trans dated 04.11.2019, 
regarding constitution of the National Committee on Transmission (NCT) and subsequent 
amendment issued vide this Ministry's Office Order No. 15/3/2018-Trans Pt(5) dated 
20.05.2021, the undersigned is directed to state that the composition and terms of reference of 
the existing NCT are amended as mentioned below: 

1. Composition of NCT 

1 Chairperson, Central Electricity Authority (CEA) Chairman 
2 Member(Power System), CEA Member 
3 Member(Economic & Commercial), CEA Member 
4 Joint Secretary level officer nominated by Secretary, MNRE Member 
5 Director(Trans), M/o Power, Govt. of India Member 
6 Chief Operating Officer, Central Transmission Utility Member 
7 CMD POSOCO Member 
8 Advisor(Energy) , NITI Aayog Member 
9 Two experts from Power Sector to be nominated by MoP* Members 
10 Chief Engineer (from Power System Wing), CEA Member Secretary 

* Will be nominated for a maximum period of two years from the date of their nomination. 

Terms of Reference (ToR) of the NCT are as under: 

i . The NCT shall evaluate the functioning of the National Grid on a quarterly basis. 
ii The Central Transmission Utility (CTU), as mandated under the Electricity Act, 2003, is 

to carry out periodic assessment of transmission requirement under Inter-State 
Transmission System (ISTS). The CTU shall also make a comprehensive presentation 
before the NCT every quarter for ensuring development of an efficient, co-ordinated and 
economical ISTS for smooth flow of electricity. The CTU, in the process, may also take 
inputs from the markets to identify constraints and congestion in the transmission 
system. 

athz--
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No. 1 5/3/201 8-Trans-Pt(S)
Government of lndia

Ministry of Power
Shram Shakti Bhawan, Rafi Marg, New Delhi

Dated, the 28h October 2021

OFFICE ORDER

Subject: - Re-constitution of the "National Committee on Transmission" (NCT) - reg

ln super-session of this Ministry's Office Order No. 15/3/2017-Trans dated 04.11.2019,
regarding constitution of the National Committee on Transmission (NCT) and subsequent
amendment issued vide this Ministry's Office Order No. 151312018-Trans Pt(s) dated
20.05.2021, the undersigned is directed to state that the composition and terms of reference of
the existing NCT are amended as mentioned below:

1. Composition of NCT

t lChairperson, Central Electricity Authority (CEA) lchairman
2 lMember(Power System), CEA Itr/ember
3 lMember(Economic & Commercial), CEA lMember
+ lloint Secretary level officer nominated by Secretary, MNRE lMember
5 lDirecto(Trans), M/o Power, Govt. of lndia lMember
6 lChief Operating Officer, Central Transmission Utility lMember
7 ICMD POSOCO lMember
8 lAdvisor(Energy) , NlTlAayog lMember
9 lTwo experts from Power Sector to be nominated by MoP" lMembers
10 lChief Engineer (from Power System Wing), CEA lMember Secretary

" Will be nominated for a maximum period of two years from the date of their nomination.

2. Terms of Reference (ToR) of the NCT are as under:

The NCT shall evaluate the functioning of the National Grid on a quarterly basis.
The Central Transmission Utility (CTU), as mandated under the Electricity Act, 2003, is
to carry out periodic assessment of transmission requirement under lnter-State
Transmission System (ISTS). The CTU shall also make a comprehensive presentation
before the NCT every quarter for ensuring development of an efficient, co-ordinated and
economical ISTS for smooth flow of electricity. The CTU, in the process, may also take
inputs from the markets to identify constraints and congestion in the transmission
system.

&C*
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iii. The CTU after consulting Regional Power Committee(s) [RPC(s)] shall submit the 
proposal for expansion of ISTS to the NCT for their consideration. For proposal upto Rs. 
500 crores, prior consultation with RPC would not be required. 

iv. As per provision of Electricity (Planning, Development and Recovery of ISTS charges) 
Rules 2021, the CTU shall also prepare a five-year rolling plan for ISTS capacity addition 
every year. The Annual Plan shall be put up to the NCT six months in advance, e.g. The 
Annual Plan for FY 2023-24 will be put up before the NCT by 30th September 2022.. 

v. After considering the recommendations of the CTU and views of the RPCs, the NCT 
shall propose expansion of ISTS after assessing the trend of growth in demand and 
generation in various regions, constraints, if any, in the inter- State, inter- Region 
transfer of power, which are likely to arise in the near term/ medium term, so that 
transmission does not constrain the growth. 

vi. The NCT shall formulate the packages for the proposed transmission schemes for their 
implementation. 

vii. The NCT shall estimate the cost of transmission packages and may constitute a cost 
committee for this purpose. 

viii. The NCT shall recommend to Ministry of Power (MoP) for implementation of the ISIS for 
projects with cost more than Rs 500 crore, along with their mode of implementation i.e. 
Tariff Based Competitive Bidding (TBCB) / Regulated Tariff Mechanism (RTM), as per 
the existing Tariff Policy. However. the NCT shall approve the ISTS costing between Rs 
100 crore to Rs.500 crore or such limit as prescribed by MoP from time to time, along 
with their mode of implementation under intimation to MoP. The ISIS costing less than 
or equal to Rs. 100 crores, or such limit as prescribed by MoP from time to time, will be 
approved by the CTU along with their mode of implementation under intimation to the 
NCT and MoP. After approval of the ISTS by the NCT or the CTU (as the case may be), 
the TBCB project shall be allocated to Bid Process Coordinators through Gazette 
Notification, while the RIM project shall be allocated to CTU. 

ix. The NCT shall allocate the task of carrying out survey amongst the CTU and Bid 
Process Coordinators by maintaining a roster. 

3. The NCT meetings shall be held every quarter, and on monthly basis, if required. 

4. While making their recommendations, 

i . the NCT shall keep in mind the relevant Act, Rules, Regulation, policies and guidelines 
such as but not limited to - Electricity Act 2003, National Electricity Policy, Tariff Policy, 
Electricity (Transmission System Planning, Development and Recovery of Inter-State 
Transmission Charges) Rules, 2021, Guidelines for Encouraging Competition in 
Development of Transmission Projects, Tariff based Competitive Bidding Guidelines for 
Transmission Service and any specific advice received from MoP. 

ii. For enabling growth of Renewable Energy (RE) capacity, areas which have high 
solar/wind energy potential, as identified by Ministry of New and Renewable Energy 

aptde11.--
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The CTU after consulting Regional Power Committee(s) [RPC(s)] shall submit the
proposal for expansion of ISTS to the NCT for their consideration. For proposal upto Rs.

500 crores, prior consultation with RPC would not be required.
As per provision of Electricity (Planning, Development and Recovery of ISTS charges)
Rules 2021 , the CTU shall also prepare a five-year rolling plan for ISTS capacity addition
every year. The Annual Plan shall be put up to the NCT six months in advance, e.g. The
Annual Plan for FY 2023-24 will be put up before the NCT by 30th September 2022..
After considering the recommendations of the CTU and views of the RPCs, the NCT
shall propose expansion of ISTS after assessing the trend of growth in demand and
generation in various regions, constraints, if any, in the inter- State, inter- Region
transfer of power, which are likely to arise in the near term/ medium term, so that
transmission does not constrain the growth.

The NCT shall formulate the packages for the proposed transmission schemes for their
implementation.
The NCT shall estimate the cost of transmission packages and may constitute a cost
committee for this purpose.

The NCT shall recommend to Ministry of Power (MoP) for implementation of the ISTS for
projects with cost more than Rs 500 crore, along with their mode of implementation i.e.
Tariff Based Competitive Bidding (TBCB) / Regulated Tariff Mechanism (RTM), as per
the existing Tariff Policy. However, the NCT shall approve the ISTS costing between Rs
100 crore to Rs.500 crore or such limit as prescribed by MoP from time to time, along
with their mode of implementation under intimation to MoP. The ISTS costing less than
or equal to Rs. 100 crores, or such limit as prescribed by MoP from time to time, will be
approved by the CTU along with their mode of implementation under intimation to the
NCT and MoP. After approval of the ISTS by the NCT or the CTU (as the case may be),
the TBCB project shall be allocated to Bid Process Coordinators through Gazette
Notification, while the R'l-M project shall be allocated to CTU.
The NCT shall allocate the task of carrying out survey amongst the CTU and Bid
Process Coordinators by maintaining a roster.

The NCT meetings shall be held every quarter, and on monthly basis, if required

While making their recommendations,

the NCT shall keep in mind the relevant Act, Rules, Regulation, policies and guidelines
such as but not Iimited to - Electricity Act 2003, National Electricity Policy, Tariff Policy,
Electricity (Transmission System Planning, Development and Recovery of lnter-State
Transmission Charges) Rules, 2021, Guidelines for Encouraging Competition in
Development of Transmission Projects, Tariff based Competitive Bidding Guidelines for
Transmission Service and any specific advice received from MoP.
For enabling growth of Renewable Energy (RE) capacity, areas which have high
solar/wind energy potential, as identified by Ministry of New and Renewable Energy
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(MNRE), need to be connected to ISTS, so that the RE capacity can come up there. This 
is a national mission as a part of our energy transition goal. 

5. This issues with the approval of the Hon'ble Minister of Power and New & Renewable 
Energy. 

(Bihari Lal) 
Under Secretary to the Govt. of India 

Telefax: 23325242 
Email: transdesk-mop@nic.in 

To 
1. All Members of NCT. 
2. Secretary, Ministry of New & Renewable Energy, Govt. of India. 
3. Chairperson, CEA, New Delhi. 
4. Secretary, CERC 
5. CMDs of all CPSUs under the Ministry of Power, Govt. of India. 
6. Heads of all autonomous bodies under the Ministry of Power, Govt. of India. 
7. Finance/ Budget Section, Ministry of Power. 
8. Power/ Energy Secretaries of all States/UTs. 
9. Chief Executives of all State Power Transmission Utilities. 
10. CEO, NITI Aayog, New Delhi. 

Copy to: 

i . PS to Hon'ble MoP/ PS to Hon'ble MoSP/Sr PPS/ PPS/ PS to Secretary(Power)/ 
AS&FA/ AS(SKGR)/ AS(VKD)/ all Joint Secretaries/ Economic Advisor/ Chief 
Engineer(Th)/ all Directors/ Dy. Secretaries, Ministry of Power. 

ii. Technical Director, NIC, M/o Power, for publishing this order on the website of M/o 
Power. 

;R)101 cloc)-1, 
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(MNRE), need to be connected to ISTS, so that the RE capacity can come up there. This
is a national mission as a part of our energy transition goal.

5. This issues with the approval of the Hon'ble Minister of Power and New & Renewable
Energy

,-W,J^*,.(Bihari lJal)

Under Secretary to the Govt. of lndia
Telefax: 23325242

Email. transdesk-mop@nic.in

To
1. All Members of NCT.
2. Secretary, Ministry of New & Renewable Energy, Govt. of lndia.
3. Chairperson, CEA, New Delhi.
4. Secretary, CERC
5. CMDs of all CPSUs under the Ministry of Power, Govt. of lndia.
6. Heads of all autonomous bodies under the Ministry of Power, Govt. of lndia
7. Finance/ Budget Section, Ministry of Power.
8. Power/ Energy Secretaries of all States/UTs.
9. Chief Executives of all State Power Transmission Utilities.
10. CEO, NlTlAayog, New Delhi.

Copy to:

PS to Hon'ble MoP/ PS to Hon'ble MoSP/Sr PPS/ PPS/ PS to Secretary(Power)/
AS&FA/ AS(SKGR)/ AS(VKD)/ all Joint Secretaries/ Economic Advisor/ Chief
Engineer(Th)/ all Directors/ Dy. Secretaries, Ministry of Power.
Technical Director, NlC, tM/o Power, for publishing this order on the website of M/o
Power.
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CENTRAL TRANSMISSION UTILITY OF INDIA LTD. 
(A wholly owned subsidiary of Power Grid Corporation of India Limited) 

(A Government of India Enterprise) 

Ref. No.: C/CTU/A1/00/22nd CCTP 

OFFICE MEMORANDUM 

20th January 2025 

Sub: Inter-State Transmission Schemes (costing up to Rs.100 Cr.) to be taken up for 
implementation under Regulated Tariff Mechanism (RTM). 

The undersigned is directed to inform that CTU has approved the implementation of the 
following ISTS costing less than or equal to Rs.100 Cr. in line with the MoP office order dated 
28.10.2021 under the Regulated Tariff Mechanism (RTM) mode by the implementing 
agencies as indicated in the table below: 

SI. 
No. 

Name of Transmission Scheme Implementing Agency 

Northern Region 
1. Augmentation of transformation capacity at 

765/400/220kV Bikaner-III PS in Rajasthan by 
1x500 MVA, 400/220kV ICT (6th) 

POWERGRID Bikaner Neemrana 
Transmission Ltd. (a subsidiary of 
Power Grid Corporation of India Ltd.) 

2. Augmentation of transformation capacity at 
400/220kV Bikaner-II PS in Rajasthan by 1x500 
MVA, 400/220kV ICT (10th) 

POWERGRID Bikaner 
Transmission System Ltd. (a 
subsidiary of Power Grid Corporation of 
India Ltd.) 

3. Augmentation of transformation capacity at 
765/400/220kV Agra (PG) S/s in Uttar Pradesh by 
1x500 MVA, 400/220kV ICT (311 

Power Grid Corporation of India Ltd. 

4. Augmentation of transformation capacity at 
400/220kV Mandola (PG) S/s in Uttar Pradesh by 
1x500 MVA, 400/220kV ICT (5th) 

Power Grid Corporation of India Ltd. 

5. Implementation of 1 no. of 400 kV line bay at 
765/400/220kV Fatehgarh-IV (sec-2) PS for 
interconnection of 600MW REGS of M/s ReNew 
Solar Power Pvt. Ltd. 

Rajasthan IV A Power Transmission 
Limited (a 100% wholly owned 
subsidiary of M/s Apraava Energy Pvt. 
Ltd.). 

6. Augmentation of transformation capacity at 
765/400/220kV Bhadla-II PS in Rajasthan by 
1x500 MVA, 400/220kV ICT (4th) to cater the N-1 
contingency requirement 

Power Grid Corporation of India Ltd. 

Western Region 
7. Transmission scheme for providing connectivity to 

REGS at Bhuj PS: 
Power Grid Corporation of India Ltd. 

4  , crtrg rv-ir-"c. #T-C1--29, JI•biAii4- 122001 61- 4.4i it), VRTIV: 0124-2822000, 1:T13iI vo: U40100HR202CG01091857 

"Saudamini", 1st Floor, Plot No. 2, Sector-29, Gurugram-122001 (Haryana), Tel.: 0124-2822000, ON: U40100HR2020G01091857 

Website: https://..wive.ctuil.in 
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A. Augmentation of transformation capacity 
at 400/220kV Bhuj PS in Gujarat by 1x500 
MVA, 400/220kV ICT (10th) 

B. Implementation of 220kV line bays at Bhuj 
PS for Interconnection of 600MW REGS 

8. Network expansion at 765/400/220kV Kurawar 
S/s for drawal of power by MPPTCL 

Rajasthan IV H1 Power 
Transmission Ltd. (a subsidiary of 
Power Grid Corporation of India Ltd.) 

9. Implementation of 2 nos. 220kV bays at Vapi-II S/s 
(MUML) for drawl of power by GETCO 

Mumbai Urja Marg Ltd. [erstwhile 
Vapi-Il North Lakhimpur Transmission 
Ltd (a subsidiary of Sterlite Grid 4 Ltd.)]. 

The detailed scope of works for the above transmission schemes is given at Annexure-I. 

The above transmission schemes are awarded to the Implementing Agency for its 
implementation under RTM mode. The implementing agency shall enter into a concession 
agreement with CTU for the implementation of the above-mentioned transmission 
schemes through the Regulated Tariff Mechanism (RTM). 

This issues with the approval of Competent Authority. 

(Partha Sarathi Das) 
Sr. General Manager 

Encl: as stated. 

Page 2 of 8 
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To:  

1. The Chairman & Managing Director 
Power Grid Corporation of India Ltd., 
Saudamini, Plot No. 2, Sector-29,  
Gurgaon- 122 001 

2. POWERGRID Bikaner Neemrana 
Transmission Ltd.  
(a subsidiary of Power Grid Corporation of 
India Ltd.)  
Saudamini, Plot No. 2, Sector-29, Gurgaon 
– 122009 

3. POWERGRID Bikaner Transmission 
System Ltd. 
(a subsidiary of Power Grid Corporation of 
India Ltd.)  
Saudamini, Plot No. 2, Sector-29, Gurgaon – 
122009 

4. Rajasthan IV H1 Power Transmission 
Ltd.  
(a subsidiary of Power Grid Corporation of 
India Ltd.) 
Saudamini, Plot No. 2, Sector-29, Gurgaon 
– 122009 
 

5. Rajasthan IV A Power Transmission Ltd. 
(a 100% wholly owned subsidiary of M/s 
Apraava Energy Pvt. Ltd.) 
T-15A, Third Floor, Salcon Rasvilas, Saket, 
New Delhi – 110 017 
bitika.kaur@apraava.com 
ashish.kundra@apraava.com   
 
 

6. Mumbai Urja Marg Ltd. [erstwhile Vapi-II 
North Lakhimpur Transmission Ltd (a 
subsidiary of Sterlite Grid 4 Ltd.)]. 
DLF Cyber park, Tower-B, 9th Floor,  
Udyog Vihar Phase-III,  
Sector-20, Gurugram – 122008. 
tan.reddy@sterlite.com;  
balaji.sivan@sterlite.com; 
 

 
Copy to: 
 
1. Shri B.S. Bairwa 

Chief Engineer (I/c) & Member Secretary 
(NCT) 
Central Electricity Authority 
Sewa Bhawan, R. K. Puram,  
New Delhi-110 066. 
 

2. Shri Om Kant Shukla 
Director (Trans) 
Ministry of Power, 
Shram Shakti Bhawan, 
Rafi Marg, New Delhi 110 001 

 

CC: 
 
1. Managing Director  

Madhya Pradesh Power Transmission Co. 
Ltd. Block. No. 2, Shakti Bhawan,  
Rampur, Jabalapur – 482 008 
ce.ehtc@mptransco.nic.in;  
ce.pnd@mptransco.nic.in;  
mmdhoke@gmail.com;  

With a request to take up the implementation of 
220kV & 132kV feeders in matching timeframe of 
the ISTS bays at Kurawar S/s, as per transmission 
scheme mentioned at sl. no. 8. 
 
 

2. Managing Director  
Gujarat Energy Transmission Corporation 
Ltd. Sardar Patel Vidhyut Bhawan,  
Race Course, Vadodara – 390 007.  
md.getco@gebmail.com; 
acerc.getco@gebmail.com; 
stu.getco@gebmail.com;  

 

With a request to take up the implementation of 
LILO of Chikhli – Vapi 220kV S/c line at Vapi-II S/s 
in matching timeframe of 2 nos. 220kV line bays at 
Vapi-II S/s, as per transmission scheme mentioned 
at sl. no. 9.   
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3. Director(W&P) 
UP Power Transmission Company Ltd. 
Shakti Bhawan Extn,  
3rd floor, 14, Ashok Marg,  
Lucknow-226 001 
director_project@upptcl.org; 
setppssn@gmail.com;  
 

For kind information, please. 

4. Director (Operations) 
Delhi Transco Ltd. 
Shakti Sadan, Kotla Road, 
New Delhi-110 002 
dir.opr@dtl.gov.in;  
managersystemstudy1@gmail.com; 
  

For kind information, please. 
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Annexure-I 
 

 
Northern Region 
 
1. Augmentation of transformation capacity at 765/400/220kV Bikaner-III PS in 

Rajasthan by 1x500 MVA, 400/220kV ICT (6th) 
 

Sl. 
No. 

Scope of the Transmission 
Scheme 

Item Description Implementation 
Timeframe. 

1.  Augmentation of 
transformation capacity at 
765/400/220kV Bikaner-III by 
1x500 MVA, 400/220kV ICT 
(6th) along with associated 
bays 

• 500 MVA, 400/220 kV ICT- 1 
no. 

• 400 kV ICT bay (including 
associated tie bay)- 1 no.   

• 220 kV ICT bay- 1 no. 
 

18 months from the 
date of issuance of 
OM by CTUIL i.e. 
20/07/2026. 

Total Estimated Cost: ₹ 49.60 Crore 

 

 

2. Augmentation of transformation capacity at 400/220kV Bikaner-II PS in 
Rajasthan by 1x500 MVA, 400/220kV ICT (10th) 
 

Sl. 
No. 

Scope of the Transmission 
Scheme 

Item Description Implementation 
Timeframe. 

1.  Augmentation of transformation 
capacity at 400/220kV Bikaner-
II by 1x500 MVA, 400/220kV 
ICT (10th) along with associated 
bays. 
 

 

• 500 MVA, 400/220 kV ICT- 
1 no. 

• 400 kV ICT bay (including 
associated tie bay) - 1 no.  

• 220 kV ICT bay- 1 no. 

• 400kV Bus extension 
works (for 2 no. diameters) 
– 1 set 
 

18 months from the 
date of issuance of 
OM by CTUIL i.e. 
20/07/2026. 

Total Estimated Cost: ₹ 50.71 Crore 

 

3. Augmentation of transformation capacity at 765/400/220kV Agra (PG) S/s in 
Uttar Pradesh by 1x500 MVA, 400/220kV ICT (3rd) 
 

Sl. 
No. 

Scope of the 
Transmission Scheme 

Item Description Implementation 
Timeframe. 

1.  Augmentation of 
transformation capacity 
at 765/400/220kV Agra 
(PG) S/s by 1x500 MVA, 
400/220kV ICT (3rd) 
along with associated 
bays.  

• 500 MVA, 400/220 kV ICT- 1 no. 

• 400 kV ICT bay (in existing 
diameter) - 1 no.   

• 220 kV ICT bay (Hybrid GIS) - 1 
no. 

• 220kV Cable for interconnection – 
2 km (approx.) 

• 220kV Cable Termination Kit – 1 
set 

 

21 months from the 
date of issuance of 
OM by CTUIL i.e. 
20/10/2026. 

Total Estimated Cost: ₹ 50.72 Crore 
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4. Augmentation of transformation capacity at 400/220kV Mandola (PG) S/s in Uttar 
Pradesh by 1x500 MVA, 400/220kV ICT (5th) 
 

Sl. 
No. 

Scope of the 
Transmission Scheme 

Item Description Implementation 
Timeframe. 

1.  Augmentation of 
transformation capacity 
at 400/220kV Mandola 
(PG) S/s by 1x500 MVA, 
400/220kV ICT (5th) along 
with associated bays. 
 

 

• 500 MVA, 400/220 kV ICT- 1 no. 

• 400 kV ICT bay (including 
associated tie bay)- 1 no.   

• 220 kV ICT bay- 1 no. 

• 220kV Cable (1ph) – 2800 m 
(4x700m) (approx.)  

• Cable termination kit 220kV (AIS) 
Cable: 8 nos. 

 

18 months from the 
date of issuance of 
OM by CTUIL i.e. 
20/07/2026. 

Total Estimated Cost: ₹ 61.61 Crore 

 

 

5. Implementation of 1 nos. of 400 kV line bay at 765/400/220kV Fatehgarh-IV (sec-
2) PS for interconnection of 600MW REGS of M/s ReNew Solar Power Pvt. Ltd. 
 

Sl. 
No. 

Scope of the Transmission Scheme Item Description Implementation 
Timeframe. 

1.  1 no. of 400 kV line bay at 765/400/220 kV    
Fatehgarh-IV(Sec-2) PS for 
interconnection of 600MW REGS of M/s 
ReNew Solar Power Pvt. Ltd. 

• 400 kV line bay (in 
existing diameter) 
- 1 no.   

 

07/11/2026 

Total Estimated Cost: ₹ 11.42 Crore 

 

 

6. Augmentation of transformation capacity at 765/400/220kV Bhadla-II PS in 
Rajasthan by 1x500 MVA, 400/220kV ICT (4th) to cater the N-1 contingency 
requirement  
 

Sl. 
No. 

Scope of the Transmission Scheme Item Description Implementation 
Timeframe. 

1.  Augmentation of transformation 
capacity at 765/400/220kV Bhadla-II 
PS in Rajasthan by 1x500 MVA, 
400/220kV ICT (4th in Section-1A) 
along with associated bays 

• 500 MVA, 400/220 kV 
ICT- 1 no. 

• 400 kV ICT bay (in 
existing diameter) - 1 
no.   

• 220 kV ICT bay- 1 no. 
 

18 months from 
the date of 
issuance of OM by 
CTUIL i.e. 
20/07/2026. 

Total Estimated Cost: ₹ 42.18 Crore 

 

 

Western Region 
 
7. Transmission scheme for providing connectivity to REGS at Bhuj PS:  
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Sl. 
No. 

Scope of the 
Transmission 

Scheme 

Item Description Implementation 
Timeframe. 

Total 
Estimated 

Cost 

A. Augmentation of transformation capacity at 400/220kV Bhuj PS in Gujarat by 1x500 MVA, 
400/220kV ICT (10th) 

1.  Augmentation of 
transformation 
capacity at 
400/220kV Bhuj PS 
in Gujarat by 1x500 
MVA, 400/220kV ICT 
(10th) along with 
associated 
transformer bays  

• 500 MVA, 400/220 kV ICT- 
1 no. 

• 220 kV ICT bay (Hybrid 
GIS)- 1 no. 

• 220kV GIB Duct (1ph) –
1200m (3x400m) (approx.) 

• 220kV Air Bushing for 
connecting GIS to AIS – 3 
nos. 

• Shifting of existing Bus 
Reactor from 415 bay to 
413 bay – 1 no. 

• 400 kV Reactor Bay no. 
413 (in existing diameter) 
(AIS) - 1 no.   

21 months from 
the date of 
issuance of OM 
by CTUIL (refer 
note a)  

₹ 58.54 Crore 

B. Implementation of 220kV line bays at Bhuj PS for Interconnection of 600MW REGS 

2.  Implementation of 2 
nos. 220kV line bays 
at Bhuj PS for 
Interconnection of 
600MW REGS of 
Indianoil NTPC 
Green Energy Pvt. 
Ltd. (INGEPL) (Appl. 
No. 2200000634) 

• 220kV Bays (Hybrid/MTS) 
– 2 Nos. 

21 months from 
the date of 
issuance of 
CTUIL OM  

₹ 12.7 Crore 

Total Estimated Cost: 
 

₹ 71.24 Crore 

 

Note:  
 
a. Existing 400kV bus reactor installed in Bay no. 415 shall be shifted to new bay no. 413 (to be 

constructed under the subject transmission scheme) and vacated bay no. 415 shall be used for 

termination of 400kV side of 500MVA, 400/220kV ICT (10th) at Bhuj PS. 

 
8. Network expansion at 765/400/220kV Kurawar S/s for drawal of power by 

MPPTCL 

 

Sl. 
No. 

Scope of the Transmission Scheme Item Description Implementation 
Timeframe. 

1.  4 nos. 220kV line bays at Kurawar S/s 
(for LILO of both ckts of Bhopal – 
Shujalpur 220kV D/c line at Kurawar S/s 
being implemented by MPPTCL) 

• 220kV line bays – 4 
Nos.  

15.10.2026 (refer 
note a)  

2.  9 nos. 132kV line bays at Kurawar S/s 
for various 132kV lines planned by 
MPPTCL. 

• 132kV line bays – 9 
Nos. 

Total Estimated Cost: ₹ 56.06 Crore 
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Note: 
   
a. The implementation time-frame of the subject transmission scheme shall be matched with the 

SCOD of Kurawar S/s being implemented under “Transmission system for evacuation of power 

from Rajasthan REZ Ph-IV (Part-H1) (Bikaner Complex)” project.  

b. MPPTCL shall ensure that the implementation of 220kV & 132kV feeders in matching timeframe 

of the above ISTS bays.  

c. TSP of “Transmission system for evacuation of power from Rajasthan REZ Ph-IV (Part-H1) 

(Bikaner Complex)” shall provide space for above scope of work at Kurawar S/s.  

 
 

9. Implementation of 2 nos. 220kV bays at Vapi-II S/s (MUML) for drawl of power 
by GETCO 

 

Sl. 
No. 

Scope of the 
Transmission Scheme 

Item Description Implementation 
Timeframe 

1.  2 nos. 220kV bays at 
Vapi-II S/s (MUML) for 
LILO of Chikhli – Vapi 
220kV S/c line at Vapi-II 
S/s 

• 220kV line bays – 2 Nos. (GIS) 

• 245kV GIS Bus Duct (1ph) – 240 
meters approx. 

• 220kV SF6 GIS to AIS Bushing – 6 
nos. 

• New 220kV GIS Building for 
accommodating 8 Nos. 220kV Bays 
& associated development works – 
600 Sqm. 

• EOT crane for GIS Building- 1 no. 
 

21 months from 
the date of 
issuance of OM by 
CTUIL i.e. 
20/10/2026. 

Total Estimated Cost: ₹ 21.46 Crore 

Note: 

a. A new 220kV GIS hall to be constructed separate from existing GIS hall, suitable for 8 nos. 220kV 

Bays (including maintenance space). Any kind of dismantling / rework required for above scope 

of work shall be under scope of the TSP. 
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CENTRAL TRANSMISSION UTILITY OF INDIA LTD. 
(A wholly owned subsidiary of Power Grid Corporation of India Limited) 

(A Government of India Enterprise) 

Ref. No.: C/CTU/AI/00/24th CCTP 

OFFICE MEMORANDUM 

05th May 2025 

Sub: Inter-State Transmission Schemes (costing up to Rs.100 Cr.) to be taken up for 
implementation under Regulated Tariff Mechanism (RTM). 

The undersigned is directed to inform that CTU has approved the implementation of the 
following ISTS costing less than or equal to Rs.100 Cr. in line with the MoP office order dated 
28.10.2021 under the Regulated Tariff Mechanism (RTM) mode by the implementing 
agencies as indicated in the table below: 

SI. 
No. 

Name of Transmission Scheme Implementing Agency 

Northern Region 
1. Implementation of 3 nos. 220kV line bays and 1 

no. 400kV line bay for interconnection of REGS at 
765/400/220kV Fatehgarh-IV (sec-2) PS 

Rajasthan IV A Power Transmission 
Ltd. (a 100% wholly owned subsidiary 
of M/s Apraava Energy Pvt. Ltd.) 

2. Augmentation of transformation capacity at 
400/220kV Maharani Bagh (PG) S/s (GIS) in Delhi 
by 1x500 MVA, 400/220kV ICT (5th) 

Power Grid Corporation of India Ltd. 

3. Implementation of 1 no. 400kV ICT bay along with 
400kV Sectionalization bay (GIS) at 765/400kV 
Jhatikara (PG) S/s 

Power Grid Corporation of India Ltd. 

The detailed scope of works for the above transmission schemes is given at Annexure-I. 

The above transmission schemes are awarded to the Implementing Agency for its 
implementation under RTM mode. The implementing agency shall enter into a concession 
agreement with CTU for the implementation of the above-mentioned transmission 
schemes through the Regulated Tariff Mechanism (RTM). 

This issues with the approval of Competent Authority. 

(Partha Sarathi Das) 
Sr. General Manager 

Encl: as stated. 

"44 J-1 , 49-74 , 1-(1‘1C #IFCT-29,  12200 k6  7$474: 0124-2822000, gr31rtv: U40100I1R2020C201091857 

"Saudarnini", 1st Floor, Plot No. 2, Sector-29, Gurugram-122001 (Haryana), Tel.: 0124-2822000, CIN: U40100HR2020G01091857 

Website: https://wviw.ctuil.in 
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To:  

1. The Chairman & Managing Director 
Power Grid Corporation of India Ltd., 
Saudamini, Plot No. 2, Sector-29,  
Gurgaon- 122 001 

2. Rajasthan IV A Power Transmission Ltd. 
(a 100% wholly owned subsidiary of M/s 
Apraava Energy Pvt. Ltd.) 
T-15A, 3rd Floor, Salcon Rasvilas, Saket, 
New Delhi – 110 017. 
ashish.kundra@apraava.com; 
amit.mehta@apraava.com; 
sumit.sinha@apraava.com; 

 

 
Copy to: 
 
1. Shri B.S. Bairwa 

Chief Engineer (I/c) & Member Secretary 
(NCT) 
Central Electricity Authority 
Sewa Bhawan, R. K. Puram,  
New Delhi-110 066 
 

2. Shri Om Kant Shukla 
Director (Transmission) 
Ministry of Power, 
Shram Shakti Bhawan, 
Rafi Marg, New Delhi 110 001 

 

CC: 
 
1. Director (Operations) 

Delhi Transco Ltd. 
Shakti Sadan, Kotla Road, 
New Delhi-110002 

    dir.opr@dtl.gov.in 
 

For kind information, please. 
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Annexure-I 
 

 
Northern Region 

 

1. Implementation of 3 nos. 220kV line bays and 1 no. 400kV line bay for 
interconnection of REGS at 765/400/220kV Fatehgarh-IV (sec-2) PS 

 

Sl. 
No. 

Scope of the Transmission Scheme Item Description Implementation 
Timeframe 

1.  1 no. of 220 kV line bays at 765/400/220kV   
Fatehgarh-IV (sec-2) PS for 
interconnection of 300MW REGS of M/s 
Avaada Energy Pvt. Ltd. (App. No. 
2200000290-250MW & App no. 
2200000077-50MW) 
 

• 220 kV Line Bay 
(AIS) - 1 no. 

 

07-Nov-2026 
(matching with 
SCOD of Rajasthan 
REZ Ph-IV (Part-2), 
Part F transmission 
scheme) 
 

2.  1 no. of 220 kV line bays at 765/400/220kV   
Fatehgarh-IV (sec-2) PS for 
interconnection of 300MW REGS of M/s 
BN Dispatchable-1 Pvt. Ltd. (App. no. 
2200000103 - 300MW) 
 

• 220 kV Line Bay 
(AIS) - 1 no. 
 

3.  1 no. of 220 kV line bays at 765/400/220kV   
Fatehgarh-IV (sec-2) PS for 
interconnection of 300MW REGS of M/s 
Gamma Renewables India Project One 
Pvt. Ltd. (App. No. 2200000355-300MW) 
 

• 220 kV Line Bay 
(AIS) - 1 no. 
 

30-Dec-2026 
(matching with 
SCOD of Rajasthan 
REZ Ph-IV (Part-4: 
3.5 GW) 
transmission 
scheme) 

4.  1 no. of 400 kV line bay at 765/400/220kV   
Fatehgarh-IV (sec-2) PS for 
interconnection 900MW REGS of M/s 
NTPC Renewable Energy Ltd. (App. no. 
2200000348 - 900MW) 
 

• 400 kV Line Bay 
(along with 
associated Tie 
Bay) (AIS) - 1 
No. 

Total Estimated Cost: ₹ 33.06 Crore 
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2. Augmentation of transformation capacity at 400/220kV Maharani Bagh (PG) S/s 
(GIS) in Delhi by 1x500 MVA, 400/220kV ICT (5th)   
 

Sl. 
No. 

Scope of the 
Transmission 

Scheme 

Item Description Implementation 
Timeframe 

1.  Augmentation of 
transformation 
capacity at 
400/220kV Maharani 
Bagh (PG) S/s (GIS) 
by 1x500 MVA, 
400/220kV ICT (5th) 
along with 
associated bays  
 

• 500 MVA, 400/220 kV ICT– 1 No. 

• 400 kV ICT bay (GIS) – 1 No.   

• 220 kV ICT bay (GIS) – 1 No. 

• 400kV GIB Duct (1-Ph) – 225 m (approx.) 

• 220kV GIB Duct (1-Ph) – 100 m (approx.) 

• 400kV Air Bushing for connecting GIS to 
AIS – 3 Nos. 

• 220kV Air Bushing for connecting GIS to 
AIS – 3 Nos.  

• 220kV XLPE Cable – 300 m 

• Cable Termination Kit – 2 Nos. 

• Store, Drains, Boundary wall and spare 
ICT foundation and other associated civil 
works - 1 No.  

24 months from 
the date of 
issuance of OM 
by CTUIL i.e. 
05-May-2027 

Total Estimated Cost: ₹ 77.59 Crore 
 

 

3. Implementation of 1 no. 400kV ICT bay along with 400kV Sectionalization bay 
(GIS) at 765/400kV Jhatikara (PG) S/s 

 

Sl. 
No. 

Scope of the Transmission 
Scheme 

Item Description Implementation 
Timeframe 

1.  Implementation of 1 No. 400kV 
ICT Bay at 400kV Mundka 
Section to mitigate power flow 
congestion at Delhi Ring Main 
unit through 400 kV Switchyard 
at 765/400kV Jhatikra substation 

• 400kV ICT Bay (along 
with associated Tie Bay) 

– 1 no. (at 400kV 
Mundka section)  

• 400kV Bus Extension 
works 

 

9 months from the 
date of issuance of 
OM by CTUIL i.e. 
05-Feb-2026 

2.  400kV Sectionalization bay (GIS) 
at 765/400kV Jhatikara (PG) S/s 
to interconnect both 400kV 
sections in the event of 
contingency 

• 400kV Sectionalization 
Bay (GIS) - 1 set 

• 400kV GIB Duct (1-Ph) – 
840 m (approx.) 

• 400kV Air Bushing for 
connecting GIS to AIS – 6 
Nos. 

18 months from the 
date of issuance of 
OM by CTUIL i.e. 
05-Nov-2026 
 
 

Total Estimated Cost: ₹ 51.88 Crore 
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RAJASTHAN IV A POWER TRANSMISSION LIMITED 

CERTIFIED TRUE COPY OF THE RESOLUTION PASSED BY THE BOARD OF DIRECTORS OF 
RAJASTHAN IV A POWER TRANSMISSION LIMITED ON 25 FEBRUARY 2026 

IMPLEMENTATION OF 400 KV LINE BAY IN NORTHERN REGION AT 765/400/220KV 
FATEHGARH-IV (SEC-2) PS FOR INTERCONNECTION OF 600MW REGS OF M/S RENEW SOLAR 
POWER PRIVATE LIMITED 

"RESOLVED THAT pursuant to Section 179(3)(e) and other applicable provisions of the 
Companies Act, 2013 and the Rules made thereunder, as amended from time to time, the 
approval of the Board of Directors (the "Board") of Rajasthan IVA Power Transmission Limited 
("Company"), be and is hereby accorded for the development and implementation of the 
following Project of augmentation under the Regulated Tariff Mechanism ("RTM"): 

Sr. No. Item description Implementation 
timeframe 

Scope of the Transmission Scheme 

1. Implementation of 1 no. of 400 kV line 400 kV line bay (in 07 November 
bay at 765/400/220 kV Fatehgarh-IV existing diameter) 2026 
(Sec-2) PS for interconnection of - 1 no. 
600MW REGS of M/s ReNew Solar 
Power Pvt. Ltd. 

Total estimated cost as provided in the OM INR 114.2 Mn. 

or based on the actual capex incurred by the project developer by employing prudent utility 
practices including adoption competitive bidding process for carrying all procurements 
associated with Transmission Scheme as a part of augmentation scope, in line with the 
provisions laid down in the applicable Tariff Regulations issued by Central Electricity 
Regulatory Commission ("CERC") from time to time; 

RESOLVED FURTHER THAT each and any one of the Directors of Company or 
Mr. Nabeel Saleem, General Counsel, Apraava Energy Private Limited, the holding company 
(collectively the "Authorised Representatives") be and is hereby authorised severally, 
inter a/ia, to do all the activities in relation to the Project, including but not limited to: 

a. make an application to "CERC" for grant of License under Electricity Act and Tariff 
Adoption, approval for creation of security and to execute all necessary applications, 
documents, undertakings in connection therewith and personally appear before CERC or 
any other related statutory authority as may be required; 

b. appoint any external legal consultant for representing the Company before CERC; 
c. deal with any Long-Term Transmission Customers or any other statutory agency for the 

purpose of License and Tariff Adoption; 
d. to interact, liaise, represent and deal with the relevant statutory authorities and obtain all 

statutory permissions and approvals, if any; 
e. to liaison with or to negotiate with or to receive and submit documents to the Assessment 

Officer, Income Tax Commissioner, Commissioner of Appeals, Appellate Tribunal, Courts 
including Courts, Supreme Courts or any other judicial/ quasi-judicial authority/ies as 

Rajasthan IV A Power Transmission Limited 

TraPQ ors e r * 
Corporate Office: Registered Office: 
7th Floor, Fulcrum, Sahar Road, 
Andheri (East), International Airport, 
Mumbal, India 400 099 

co 
v, T-15A, Third Floor, Salcon Rasvilas 

Saket, New Delhi, India 110 017 
T: +91 11 42302 5608 

T: +91 22 6758 8888 
• * Q2,-* 

www.apraava.com 
CIN No.: U42202DL2023PLC421021 

Annexure P/4 (Colly.)
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mentioned under Income Tax Act, 1961 for the time being in force with regards to the 
Income Tax assessment, pay or any other issue falling in the purview of the Income Tax 
Act; and 

f. to do all such acts, deeds, and things as may be necessary for lawful execution of the 
project and to give effect to this resolution. 

RESOLVED FURTHER THAT each and any one of the Directors of the Company, be and is 
hereby authorised severally to do necessary acts, deeds and things to give effect to the above 
authorisation, including to issue a copy of this resolution, certified to be true, to any bodies 
corporate or such other regulatory/other authorities as may be required, and that they be 
permitted to take the same on their record." 

For Rajasthan IV A Power Transmission Limited 

oer Tr

R mesh Kumar S. 
Director 
DIN: 10776122 

Date: 17 March 2026 
Place: Mumbai 

* 

[Rajasthan IV A Power Transmission Limited 

Corporate Office: 
7th Floor, Fulcrum, Sahar Road, 
Andheri (East), International Airport, 
Mumbai, India 400 099 
T: +91 22 6758 8888 
W: www.apraava.com 

Registered Office: 
T-15A, Third Floor, Salcon Rasvilas 
Saket, New Delhi, India 110 017 
T: +91 11 42302 5608 
C.T.N No.: U42202DL2023PLC421021 
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RAJASTHAN IV A POWER TRANSMISSION LIMITED 

CERTIFIED TRUE COPY OF THE RESOLUTION PASSED BY THE BOARD OF DIRECTORS OF 
RAJASTHAN IV A POWER TRANSMISSION LIMITED ON 25 FEBRUARY 2026 

IMPLEMENTATION OF 3 NOS. 220KV LINE BAYS AND 1 NO. 400KV LINE BAY IN NORTHERN 
REGION FOR INTERCONNECTION OF REGS AT 765/400/220KV FATEHGARH-1V (SEC-2) PS 

"RESOLVED THAT pursuant to Section 179(3)(e) and other applicable provisions of the 
Companies Act, 2013 and the Rules made thereunder, as amended from time to time, the 
approval of the Board of Directors (the "Board") of Rajasthan IV A Power Transmission Limited 
("Company"), be and is hereby accorded for the development and implementation of the 
following Project of augmentation under the Regulated Tariff Mechanism ("RTM"): 

Sr. No. Scope of the Transmission Scheme Item 
description 

Implementation 
timeframe 

1. 1 no. of 220 kV line bays at 765/400/220kV 
Fatehgarh-IV (sec-2) PS for interconnection 
of 300MW REGS of M/s Avaada Energy Pvt. 
Ltd. (App. No. 2200000290-250MW & 
App no. 2200000077-50MW) 

220 kV Line 
Bay (AIS) -1 no. 

07 November 
2026 

(matching with 
SCOD of 

Rajasthan REZ 
Ph-IV (Part-2), 

Part F 
transmission 

scheme) 

2. 1 no. of 220 kV line bays at 765/400/220kV 
Fatehgarh-IV (sec-2) PS for interconnection 
of 300MW REGS of M/s BN Dispatchable-1 
Pvt. Ltd. (App. no. 2200000103 - 300MW) 

220 kV Line 
Bay (AIS) -1 no. 

3. 1 no. of 220 kV line bays at 765/400/220kV 
Fatehgarh-IV (sec-2) PS for interconnection 
of 300MW REGS of M/s Gamma Renewables 
India Project One Pvt. Ltd. 
(App. No, 2200000355-300MW) 

220 kV Line 
Bay (AIS) -1 no. 

30 December 
2026 

(matching with 
SCOD of 

Rajasthan REZ 
Ph-1V (Part-4: 3.5 
GW) transmission 

scheme) 

4. 1 no. of 400 kV line bay at 765/400/220kV 
Fatehgarh-IV (sec-2) PS for interconnection 
900MW REGS of M/s NTPC Renewable 
Energy Ltd. (App. no. 2200000348 - 900MW) 

400 kV Line 
Bay (along with 
associated Tie 
Bay) (AIS) - 1 
No. 

Total estimated cost as provided in the OM INR 330.6 Mn. 

or based on the actual capex incurred by the project developer by employing prudent utility 
practices including adoption competitive bidding process for carrying all procurements 
associated with Transmission Scheme as a part of augmentation scope, in line with the 
provisions laid down in the applicable Tariff Regulations issued by Central Electricity 
Regulatory Commission ("CERC") from time to time; 

Rajasthan IV A Power Transmission Limited 

Corporate Office: 
7th Floor, Fulcrum, Sahar Road, 
Andheri (East), International Airport, 
Mumbai, India 400 099 
T: +91 22 6758 8888 

www.anraava.com 

Registered Office: 
T-15A, Third Floor, Salcon Rasvilas 
Saket, New Delhi, India 110 017 
T: +91 11 42302 5608 
CIN No.: U42202DL2023PLC421021 

Co
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RAJASTHAN IV A POWER TRANSMISSION LIMITED 

RESOLVED FURTHER THAT each and any one of the Directors of Company or 
Mr. Nabeel Saleem, General Counsel, Apraava Energy Private Limited, the holding company 
(collectively the "Authorised Representatives") be and is hereby authorised severally, 
inter alia, to do all the activities in relation to the Project, including but not limited to: 

a. make an application to "CERC" for grant of License under Electricity Act and Tariff 
Adoption, approval for creation of security and to execute all necessary applications, 
documents, undertakings in connection therewith and personally appear before CERC or 
any other related statutory authority as may be required; 

b. appoint any external legal consultant for representing the Company before CERC; 
c. deal with any Long-Term Transmission Customers or any other statutory agency for the 

purpose of License and Tariff Adoption; 
d. to interact, liaise, represent and deal with the relevant statutory authorities and obtain 

all statutory permissions and approvals, if any; 
e. to liaison with or to negotiate with or to receive and submit documents to the 

Assessment Officer, Income Tax Commissioner, Commissioner of Appeals, Appellate 
Tribunal, Courts including Courts, Supreme Courts or any other judicial/ quasi-judicial 
authority/ies as mentioned under Income Tax Act, 1961 for the time being in force with 
regards to the Income Tax assessment, pay or any other issue falling in the purview of the 
Income Tax Act; and 

f. to do all such acts, deeds, and things as may be necessary for lawful execution of the 
project and to give effect to this resolution. 

RESOLVED FURTHER THAT each and any one of the Directors of the Company, be and is 
hereby authorized severally to do necessary acts, deeds and things to give effect to the above 
authorization, including to issue a copy of this resolution, certified to be true, to any bodies 
corporate or such other regulatory/other authorities as may be required, and that they be 
permitted to take the same on their record." 

For Rajasthan IV A Power Transmission Limited 
der Tr. 

Neeraj Khandekar 
Director 
DIN: 10235386 

Date: 10 June 2026 
Place: Mumbai 

a'* 

Rajasthan IV A Power Transmission Limited 

Corporate Office: 
7th Floor, Fulcrum, Sahar Road, 
Andheri (East), International Airport, 
Mumbai, India 400 099 
T: +91 22 6758 8888 
W: www.apraava.com 

Registered Office: 
T-15A, Third Floor, Salcon Rasvilas 
Saket, New Delhi, India 110 017 
T: +91 11 42302 5608 
CIN No.: U42202DL2023PLC421021 
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FORM-I 

Application Form for Grant of Transmission licence 

Particulars of the Applicant 

i) Name of the Applicant: Rajasthan IV A Power Transmission Limited 

ii) Status Individual/ partnership firm/ Private Limited Company/ Public 

Limited Company: Private Limited Company 

iii) Address: T-15 A, Third Floor, Salcon Rasvilas, Saket, New Delhi, Saket (South 

Delhi), South Delhi, New Delhi, Delhi, India, 110017. 

iv) Name, Designation & Address of the Contact Person (2 persons): 

(a) Nabeel Saleem Tharakkandathil 

General Counsel 

7th Floor Fulcrum, Sahar Road, Andheri East, Mumbai — 400099. 

(b) Sumit Kumar Singh 

Lead - Business & Project Development 

7th Floor Fulcrum, Sahar Road, Andheri East, Mumbai — 400099 

v) Contact Tel. No. (2 nos.): +91 7777048567, +91-8198900928 

vi) Fax No.: N/a 

vii) Email ID(s): nabeel.saleem@apraava.com, surnit.sinha(a),anraava.com 

viii) Place of Incorporation / Registration: Delhi 

ix) Year of Incorporation/Registration: 2023 

x) Following documents are to be enclosed: 

(a) Certificate of registration: Annexed with Form I. 

(b) Original Power of Attorney of the signatory to commit the Applicant or its 

promoter: Annexed with Form I. 

2. Particulars of the Project for which licence / Amendment in licence (list of existing 

elements and proposed addition /deletion element in case) is being sought: 

(a) Transmission Lines: 
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S. No. Name (end-points 

location) 

Voltage Class 

(kV) 

Length (Km) Type (SIC 

or DIC) 

Remarks 

1. N.A N.A N.A N.A N.A 

(b) Sub-stations: 

S. 

No. 

Name 

(location) 

Voltage 

Level(s) 

(kV) 

Transformer 

(Nos. and 

MVAR 

capacity) 

Reactive / 

capacitative 

compensation 

(device with 

MVAR Capacity) 

No. 

of 

Bays 

Remarks 

1. Fatehgarh- 

IV 

(Section-2) 

Pooling 

Station 

220 kV N.A. N.A. 1 For 

interconnection of 

300 MW REGS of 

MIs Avaada 

Energy Pvt. Ltd.; 

proposed RIM 

element; SCOD: 

07.11.2026. 

2. Fatehgarh- 

IV 

(Section-2) 

Pooling 

Station 

220 kV N.A. N.A. 1 For 

interconnection of 

300 MW REGS of 

M/s BN 

Dispatchable-1 

Pvt, Ltd.; proposed 

RIM element; 

SCOD: 

07.11.2026. 

3. Fatehgarh- 

IV 

(Section-2) 

Pooling 

Station 

220 kV N.A. N.A. I For 

interconnection of 

300 MW REGS of 

M/s Gamma 

Renewables India 

•Od 4. 14 
sv 

o 
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it 
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e 
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S. 

No. 

Name 

(location) 

Voltage 

Level(s) 

(kV) 

Transformer 

(Nos. and 

MVAR 

capacity) 

Reactive / 

capacitative 

compensation 

(device with 

MVAR Capacity) 

No. 

of 

Bays 

Remarks 

Project One Pvt. 

Ltd.; proposed 

RTM element; 

SCOD: 

30.12.2026. 

4. Fatehgarh- 

IV 

(Section-2) 

Pooling 

Station 

400 kV N.A. N.A. 1 For 

interconnection of 

900 MW REGS of 

Mis NTPC 

Renewable Energy 

Ltd.; proposed 

RIM element; 

SCOD: 

30.12.2026. 

5. Fatehgarh- 

IV 

(Section-2) 

Pooling 

Station 

400 kV N.A. N.A. 1 For 

interconnection of 

600 MW REGS of 

M/s ReNew Solar 

Power Pvt. Ltd.; 

proposed RIM 

element; SCOD: 

07.11.2026. 

(c) Remarks: All the above elements are proposed RTM elements at 400/220 kV 

Fatehgarh-IV (Section-2) Pooling Station. 

(d) Scheduled COD: 07.11.2026 and 30.12.2026. 

r 
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(e) Agreements with Identified Long-term transmission customers or CTU for the 

Project, as applicable: N/A. 

3. Quoted transmission charges in case of project selected through the guidelines of 

competitive bidding and estimated completion cost of the project in other cases: 

Not applicable to the proposed RTM elements awarded under the Regulated Tariff 

Mechanism. 

4. In case applicant has been selected in accordance with the competitive bidding 

guidelines, enclose: 

Not applicable to the proposed RTM elements awarded under the Regulated Tariff 

Mechanism. 

5. List of documents enclosed: 

As per Index. 

Dated: 

Place: 

(Signature of Applicant or the person Authorised) 

08.06.2026

New Delhi
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GOVERNMENT OF INDIA 
MINISTRY OF CORPORATE AFFAIRS 

Central Registration Centre 

Certificate of Incorporation 

[Pursuant to sub-section (2) of section 7 and sub-section (1) of section 8 of the Companies Act, 2013 (18 of 2013) and rule 
18 of the Companies (Incorporation) Rules, 2014] 

I hereby certify that RAJASTHAN IV A POWER TRANSMISSION LIMITED is incorporated on this TENTH day of 
OCTOBER TV110 THOUSAND TWENTY THREE under the Companies Act, 2013 (18 of 2013) and that the company is 
Company limited by shares 

The Corporate identity Number of the company is U4220201_2023G01421021 

The Permanent Account Number (PAN) of the company is AANCR0597D* 

The Tax Deduction and Collection Account Number (TAN) of the company is DELR47297F* 

Given under my hand at Manesar this TENTH day of OCTOBER TWO THOUSAND TWENTY THREE 

Certification signature by DS MINISTRY OF CORPORATE 
AFFAIRS 10 <roc.crc ca .g• Validity Unknown 

Digitally signe 
DS MINISTR F I ORPORATE 
AFFAIRS 10 
Date: 2023.10.10 12:20:43 1ST 

Pankaj Srivastava 

Assistant Registrar of Companies/ Deputy Registrar of Companies! Registrar of Companies 

For and on behalf of the Jurisdictional Registrar of Companies 

Registrar of Companies 

Central Registration Centre 

Disclaimer: This certificate only evidences incorporation of the company on the basis of documents and declarations of the 
applicant(s). This certificate is neither a license nor permission to conduct business or solicit deposits or funds from public. 
Permission of sector regulator is necessary wherever required. Registration status and other details of the company can be 
verified on mca.gov.in --
Mailing Address as per record available in Registrar of Companies office: 

RAJASTHAN IV A POWER TRANSMISSION LIMITED 

CORE-4, SCOPE COMPLEX,7, LODHI ROAD,Lodi Road,Delhi,Central Delhi-110003,Delhi 

*as issued by Income tax Department 
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,1% General Power of Attorney 

,J\ 
Y1\;\ NOW ALL PERSONS BY THESE PRESENTS THAT BY THIS POWER OF ATTORNEY, 

RAJASTHAN IV A POWER TRANSMISSION LIMITED ("the Company"), a Company limited by 
• No ' Phares within the meaning of the Companies Act, 2013 and having its Registered Office at 

\c'Unit No. T-15 A, Salcon Ras Vilas, 3rd Floor, Plot No. D-1, Saket District Centre, 
Saket New Delhi 110017, does hereby, through its Director, constitute, nominate and appoint 

oF Mr. Nabeel Saleem, son of Late Mr. T.B. Salim, presently residing at 301, Pacific Heights, Sherly 
Raja Road, Rizvi Complex Bandra west Mumbai- 400050 (hereinafter referred to as the "Attorney") 
as its true and lawful attorney for and on behalf of the Company to do and to execute all or any of 
the acts, deeds, and things as hereinafter specified:-

1. To facilitate the payment of income tax and other taxes payable by the Company and for that 
purpose to file all the requisite income tax returns and produce Books of Account and other 
documents for assessment. 

2. To appear before any Officer of the Government or any local authority in connection with 
income tax matters of the Company and to represent the Company's interest. 

3. To comply with the provisions of the Companies Act, 2013 or any statutory re-enactment or 
modification thereof for the time being in force or of any other statute, legislations or 
enactments or any rule or regulation and to sign such deeds, documents, forms, declarations, 
or other papers that may be required and to file all statutory returns with the Registrar of 
Companies as may be required from time to time. 

4. To make and sign applications, declarations, forms, statements and other documents for 
submissions to the appropriate government departments (including the Department of 
Telecommunication), local authorities or other competent authorities for all any licenses, 
registrations, permissions or consents required by any act of parliament, order, statutory 
instrument, bye-law or otherwise in connection with matters of the Company pertaining to 
Direct and Indirect taxes. 

5. To finalise, execute, amend, acknowledge and deliver on behalf of the Company, any and all 
documents, contracts, agreements, deeds, leases, assignment, sale deeds, sub-lease, right 
of way agreements, permits, clearances, applications, affidavits and submit the same before 
appropriate authorities on behalf of the Company. 

6. To endorse, deposit, negotiate, and collect checks, drafts, or other orders for the payment of 
money, and to give receipts and releases for the same; 

7. To take all such steps as may be necessary and expedient for the purpose of signing Provident 
Fund papers of the employees of the Company in order to extend the benefit of the Provident 
Fund Scheme of the Company to all such employees of the Company who are covered by the 
same. 

8. To take all such steps may be necessary and expedient for the purposes of complying with 
the requirements of the Bombay Shops & Establishments Act, 1948 and any amendment 
thereto as well as to sign such documents, forms, declarations, or other papers as may be 
required from time to time, in respect thereof. 

9. To take all such steps as may be necessary and expedient in order to operate the Compan:i'sr
Superannuation Scheme and to sign all necessary documents required by the Life Insurwmez_ 
Corporation of India in respect thereof. st.1 

Apraava Energy Information Classification: PROPRIETARY 
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10. To sign all the necessary documents for the purposes of buying and selling movable assets 
of the company such as cars, computers and other similar assets, in line with the authorization 
limit as stipulated in the approved Company Management Authority Manual ("CMAM") of the 
Company. 

To insure all or any part of the property, undertaking or business of the Company, which may 
be of an insurable nature against such risks as the Attorney, may think fit to insure against, 
and to pay the premiums on such insurance. 

12. To take actions including to file, settle or withdraw claims I litigations I appeals and defend 
Company matters in litigations in the Courts, Regulatory Commissions or Tribunals of India or 
to represent the Company before any regulatory / judicial forum, whether in India or abroad. 

13. To retain / hire and instruct lawyers, accountants and other Consultants on behalf of the 
Company in connection with the business matters of the Company, in line with the 
authorization limit as stipulated in the approved CMAM of the Company. 

14. To do all acts and things incidental to the powers hereinbefore mentioned and such other acts 
as may be required to be performed by the Company in pursuance thereof, under the relevant 
statutes in India. 

AND GENERALLY, to make all such arrangements and to do all acts, deeds, matters and things 
on behalf of the Company as may be usual, necessary to expedient in the conduct and 
management of its business, SAVE AND EXCEPT ALWAYS as are not (i) prohibited by the 
Companies Act, 2013, or the Memorandum and Articles of Association of the Company, or 
(ii) expressly reserved to the Shareholders or the Board of Directors, or (iii) otherwise prohibited or 
limited by resolution of the Shareholders or the Board of Directors of the Company. 

AND THE COMPANY HEREBY UNDERTAKES to ratify and confirm whatsoever the Attorney shall 
lawfully do or cause to be done by virtue of these presents. The foregoing Power of Attorney shall 
remain in full force and effect until revoked in writing. 

IN WITNESS WHEREOF the Common Seal of Rajasthan IV A Power Transmission Limited has 
been hereunto affixed, in terms of the resolution passed at the meeting of the Board of Directors of 
Rajasthan IV A Power Transmission Limited held on 25 February 2025. 

For Rajasthan IV A power Transmission Limited 
By authority of Board of Directors 

ci

Mitesh Trivedi 
Director 

DIN: 10254271 

Accepted: 
el Saleem 

Reg, No.: 

Sr. Na.: 

DATE : 
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BEFORE THE HON'BLE CENTRAL ELECTRICITY REGULATORY 
COMMISSION, NEW DELHI 

PETITION NO. /TL/ 2026 

IN THE MATTER OF: 

Rajasthan IV A Power Transmission Limited 

Versus 

Central Transmission Utility of India Limited & Ors. 

VAKALATNAMA 

.Petitioner 

...Respondents 

I/We, Rajasthan IV A Power Transmission Limited, the Petitioners in the above Petition appoint 
and retain Mr. Gaurav Dudeja (D/1125/2009; Email: L.' auray.dudeja ccphoenixlegal.in; Mob: 
+91-9818833778), Mr. Dhruval Singh (UP/M/03243/2020; Email: 
dhruval.sindiaphoenixlesal.in; Mob: + 91-9099760530), Mr. Prithu Chawla (D/4191/2022 
Email: prithu.chawlaii4hoeni)deg al. in; +91-8860030644), Mr. Abhij it Debnath (D/4903/2024 
Email abhijit.debnath@phoenixleg.al.in +91-9773896437) and Phoenix Legal to act and appear 
for me/us in the above Suit/Appeal/Petition/Reference on my/our behalf to conduct and 
prosecute (or defend) the same and all proceedings that may be taken in respect of any 
Application connected with the same or any decree or other passed herein, to file and obtain 
return of documents, and to deposit and receive on my/our behalf in the sa • 
Suit/Appeal/Petition/Reference and in Application of Revenue and represent 11 us an '
all necessary steps on my/our behalf in the above matter. I/We agree to rati al Is 
the aforesaid Advocate in pursuance of this authority. 

MEMO OF APPEARANCE 

Sir, 

Please enter appearance on behalf of the Petitioner(s) in the above matter. 

Dated this day of June 2026 

••• 

Gaurav Dudeja, Partner 
Phoenix Legal t?1°1
Advocates for Petitioner « - 
Phoenix House, 254, 1st Floor, 1‘) IAN
Okhla Industrial Estate, Phase- III, 
New Delhi- 110020 

by 

ITI /INTERS 

*81 Tra*

0 

ofi*011

PETITIONERS 

8th
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